Resolution No. 2009-72-1017

RESOLUTION No. 2009-72-1017
A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF
MIAMI GARDENS, FLORIDA, AUTHORIZING A CHANGE
ORDER TO THAT CERTAIN AGREEMENT WITH CPZ
ARCHITECTS, INC., FOR PAYMENT OF AN ADDITIONAL
THREE HUNDRED SIXTY-EIGHT THOUSAND, SIX
HUNDRED THIRTY-ONE DOLLARS ($368,631.00) FOR
CONSTRUCTION ADMINISTRATION SERVICES
ASSOCIATED WITH THE MIAMI GARDENS COMMUNITY
CENTER: PROVIDING FOR THE ADOPTION OF
REPRESENTATIONS; PROVIDING AN EFFECTIVE DATE.
WHEREAS, on November 28, 2008, the City Council authorized the termination
of Judson Architecture, Inc., and
WHEREAS, the City Council awarded a replacement contract to CPZ Architects,
Inc., relating to contract administration services for the Miami Gardens Community
Center project, and
WHEREAS, CPZ Architects, Inc., was contracted to review existing plans,
coordinate bids and to monitor the progress of construction, among other things, and
WHEREAS, in the course of becoming familiar with the project and the City's
requirements, CPZ Architects, Inc., has expended a number of unexpected hours, and
WHEREAS, as a result of the additional hours expended by CPZ Architects, Inc.,
City staff is requesting a change order to the existing Agreement with CPZ Architects,
Inc., for an additional Three Hundred Sixty-Eight Thousand, Six Hundred Thirty-One
Dollars ($368,631.00) for a total amount of Eight Hundred Eleven Thousand Six
Hundred Thirty-One Dollars ($811 ,631.00),
NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY

OF MIAMI GARDENS, FLORIDA, AS FOLLOWS:



Resolution No. 2009-72-1017

Section 1. ADOPTION OF REPRESENTATIONS: The foregoing Whereas
paragraphs are hereby ratified and confirmed as being true, and the same are hereby
made a specific part of this Resolution.

Section 2. AUTHORIZATION: The City Council of the City of Miami Gardens
hereby authorizes the City Manager to issue a change order to that certain Agreement
between the City of Miami Gardens and CPZ Architects, Inc., for an additional Three
Hundred Sixty-Eight Thousand, Six Hundred Thirty-One Dollars ($368,631.00) for a
total amount of Eight Hundred Eleven Thousand Six Hundred Thirty-One Dollars

($811,631.00),

Section 3. EFFECTIVE DATE: This Resolution shall take effect immediately
upon its final passage.
PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF MIAMI

GARDENS AT ITS REGULAR MEETING HELD ON MARCH 25, 2009.

G )

SHIRLEY GIFSGON, MAYOR

ATTEST:
/

S L

4{5/ —

RONETTA TAYLOR, MMC CITY CLERK

PREPARED BY: SONJA KNIGHTON DICKENS, ESQ.
City Attorney

SPONSORED BY: DANNY CREW, CITY MANAGER



Resolution No. 2009-72-1017

MOVED BY: Councilman Pritchett
SECOND BY: Councilman Gilbert

VOTE: 7-0

Mayor Shirley Gibson

Vice Mayor Barbara Watson
Councilman Melvin L. Bratton
Councilman Aaron Campbell
Councilman Oliver Gilbert, 111
Councilwoman Sharon Pritchett
Councilman André Williams
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A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF MIAMI
GARDENS, FLORIDA, AUTHORIZING A CHANGE ORDER TO
THAT CERTAIN AGREEMENT WITH CPZ ARCHITECTS, INC,,
FOR PAYMENT OF AN ADDITIONAL THREE HUNDRED SIXTY-
EIGHT THOUSAND, SIX HUNDRED THIRTY-ONE DOLLARS
($368,631.00) FOR  CONSTRUCTION ADMINISTRATION
SERVICES ASSOCIATED WITH THE MIAMI GARDENS
COMMUNITY CENTER; PROVIDING FOR THE ADOPTION OF
REPRESENTATIONS; PROVIDING AN EFFECTIVE DATE.

* staff Summary:

On November 28, 2008, City Council authorized the termination of architect Judson Architecture, Inc. via
Resolution No. 2008-167-854 from the Miami Gardens Community Center project and awarded a
replacement contract to CPZ Architects, Inc. via Resolution No. 2008-168-855. The latter resolution
authorized continuing construction administration services for CPZ and its sub consultants with a scope
of work that included: (1) review of existing plans, (2) coordination of bid versus permitted set of plans,
(3) responses 1o delinquent requests for information by the general contractor, (4)
modifications/revisions to existing plans, (5) payment of outstanding balances, and future service, to sub

J-5) CONSENT AGENDA
RESOLUTION

Change Order to the Agreement w/
CPZ Architects, Inc.



1515 NW 167 Street, Building 5 Suite 200
Miami Gardens, Florida 33169

consultants, (6) obtaining additional permit approvals for subsequent revisions to plans, and (7) field
inspections/site visits to monitor progress of construction,

As CPZ Architects became familiar with the project and the needs of the City, they have continued to
identify both problems with the design and additional items that were erroneously neglected from the
original scope by the previous architect. in addition project management staff has continued to struggle
with the quality of the original plans. This has resulted in an exponential number of work hours, thereby
nearing the original proposal request. The attached proposal by CPZ Architects details the cost to
continue with the Miami Gardens Community Center until completion. The structural engineer, a sub
consultant to CPZ, has added an additional charge for the goal post footing design and the MEP Engineer
has also requested an additional fee not in the original proposal, to complete additional services for the
HVAC heating and energy management systems for the building.

It is hereby requested that the City Council approve the attached resolution amending the contract for
CPZ Architects for an additional $368,631 for a total of $811,631.00 for the construction administration
of the Miami Gardens Community Center. Funding for this contract has been budgeted from the Capital
Project Fund —Quality Neighborhood Improvement Program (QNIP) funds.

Proposed Action:

It is recommended that the City Council approve the attached resolution amending the existing contract
with CPZ Architects, Inc. for an additional 5368,358 for a total amount of 811,631 for the construction
administration of the Miami Gardens Community Center.

Attachment:

Attachment A — CPZ Continuous Services Proposal




February 18,2009
Revised March 18, 2009 Z

City of Miami Gardens

Attn.: Ms. Renee C. Farmer, Assistant City Manager
1515 NW 167th Street

Bldg. 5, Suite 200

Miami Gardens, F1. 33169

Architect’s, Inc.
AA #26000685

Re:  Carol City Community Center
Additional Services Architectural Proposal

Dear Ms. Farmer:

In follow-up to our meeting last week, we are requesting additional funding to continue our
Construction Administration Services for the Miami Gardens Community Center. Our initial
proposal was an estimate of time that would be required, without the ability to review all
aspects of the project. Since this time we have spent time coordinating with all parties (City,
Consultants and Contractor) to assure that the job continues to move smoothly.

As we have become familiar with the project and the needs of the City, we have continued to
identify both problems with the design and addition items that City would like to have
included in the project. This has therefore exceed our initial estimate.

Based on our invoicing over the last several months, we have utilized, on the average of
$50,000 per month in personnel time 0 provide these services. If you review our monthly
invoices we did NOT charge for one of the office personnel working n your project. This was
an extra set of drafting hands and we just considered it project and office overhead. Are
billing has been carefully monitored as to not over charge the City of miscellaneous costs.
Please see the attached invoices.

In addition we have utilized the service of a permit expeditor and Cost Estimator to assist in
expediting the project. The Cost estimator has averaged $5,000 per month for Change Order
reviews. The permit expeditor thus far has added $3,000 to the project.

Our Structural Engineer has had a small additional service for the goal post footing design.
Our MEP Engineer has also been requested to complete additional services for the HVAC
heating and energy management systems for the building. They have not invoiced us at this
time; however, we do believe this may be forth coming and as such have included an
allowance.

Our review of the pool slide has required the pool design to be revised and the cost of
revising and resubmitting to the HRS Permitting office. Aquadynamics has requested
additional services for request of $4.000 for this service.

CPZ Architect’s, Inc.
Architeciure & Plaoning Services
4316 West Broward RBoulevard. Plantation. Florida 33317
(954) 792-8525, (954) 337-0359 Fax

CPZ Project #0864 Page 1 of 2



In summary and based on our esti
to complete this project we are re

the project.

CPZ Architects $50,000 x 4 months

CPZ Architects $25,000 x 4 months

Cost Estimating Services to date

Cost Estimating Services (CMS), $5,000 x 8months
Additional Structuraj Services, (Goal Post Foundation)
Additional MEP Services

Permit Expediting Services to date

Permit Expediting Service Allowance

Aquadynamics Additional Services

Aquadynamics Salt Chlorinator Extra

Curtis Rogers — Track Landscape/ Irrigation Revision

Maurice Gray

~ Track Sidewalk/Bleacher Revisions
TOTAL

mate of an additional 8 months of construction time
questing the following additional funds to complete

$ 200,000
$ 100,000
§ 14,625
$ 20,000
$ 1,000
$ 15,000
1,233
5,000
4,500
1,048

o

\

Architect’s, Inc.
AN 26000685

4,000 (Allowance)

$
$
$
$ 2,225
$
$

368,631

We thank you for the opportunity to offer these services. [f this proposal meets with your
approval, please sign this letter and return to my attention. If You have any questions, please
contact me at (954) 792-8525.

Respectfully,

Chris P, Zimmerman,
President

CPZ Project #0864

AlA

CPZ Architect’s, inc.
Architecture & Planning Services

4316 West Broward Boulevard, Plantation. Florida 333] 7

{954) 792-8525, (934) 337-0359 Fay

Page 2 of 2
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HAMMOND & ASSOCIATES, INC.

CONSULTING ENGINEERS
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TEL: (954) 327-7111 WEST PALM BCH, FL 33409 MIAMI, FL 33169
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Email: totalham@belisouth.net

FAX

To: ik
z
Fax: /Q.S‘f) -33‘7*" 'Dgt.§7

From: Eﬂ < /"691 gttt “"/ f £
pate: 2feg ,Z&O 4

o o]

Pages (including this one) 2

Re: @4515 [e’ pv’%ﬂ!.g

MEy (Llawns, meice.

FAX SHEET FAX SHEET FAX SHEET FAX SHEET FAX SHEET FAX SHEET

Pl



92/23/2089 12:54 95732771548p HAMMOND PAGE B2

| @ HAMMOND & ASSOCIATES, INC.

Consulting Engineers

To: Mr. Chris Zimmerman, AIA
CPZ Architects
From: Eric J. Hammond, PE@f"
Hammond & Associates, Inc,
Subject: Miami Gardens Community Center MEP Changes — Revised Fee Proposal
Date: February 23, 2000

We are pleased to provide you with the following fee proposal for various changes to the MEP
Systems for Miami Gardens Community Center.

The scope of work will include the following:

1. FPL Electrical Duct Bank Re-routing from South to North

8. Coordination with FPL

b. Revised Electrical Site Plan E-2 (Now showing the FPL primary run from the north of
the site instead of the south)

c. AutoCAD

2. IT Room HVAC & Electrical Design

Changes to Electrical floor plan E-6

Changes to Fire Alarm Plan as a result of new IT room

Changes to Lighting plan as a result of new IT room

Changes to Ductwork & Diffusers on Mechanical floor plan AC-3
Designed new A/C and condensate,

Modify Fire Sprinkler Drawings

AutoCAD

o an o

3. Reflective ceiling changes

a. Calculation of new lighting loads as a result of fixture changes
b. Revise lighting plans E-9, E-10, and E-11

12300 Palm Beach Lakes Blvd., Suite 101 » West Palm Beach, FL 33409 « Tel: (561) 689-0003 » Fax: (954) 327.7154
£199 N.w. 183rd Street. Suite 241A + Miami, FL 33169 « Tel: (305) 651-8522 » Fax: (305) 651-3376 ‘
(17334 NW 5th Street - Plantation, FL 33317 = Tel: (954) 327-7111 Fax: (954) 327.7154
E-mail: totalham@bellsouth net
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c. Revised AC plans AC-1, AC-2, and AC-3 showing changes in Ductwork and
Diffusers as a result of new ceiling types.
d. AutoCAD

4. Request for Natural Gas Service

a. Designed Gas System and Created new gas floor plan, P-8.1
b. Designed Gas Riser
¢. AutoCAD

5. Pool Drainage

a. Re-design pool drainage system on sheet P6
b. AutoCAD

6. Additional or Revised Spaces (Locker rooms)

Changes to Electrical Lighting & Power floor plan E-5 & E-10
Changes to Ductwork and Diffusers on Mechanical floor plan AC-2
Changes 1o Fire Alarm Plan

Changes to Fire Sprinkler plan

AutoCAD

papoe

7. New Energy Management System
a. Coordinate new VAV Boxes & Systems with Manufacturer
b. Coordinate controls
c. Coordinate Pool A/C Units & Pool Area Exhaust with Manufacturer

8. Additional Shop Drawing reviews & CA for new work

Our fee to provide the services outlined is Fifteen Thousand Dellars ($15,000)

03



Elite Expeditors, Inc.

P.O. Box 450575
Sunrise, FL 33345

Bill To

Invoice

Date

Invoice #

12/30/2008

2162

P.O. No.

Project

Miami-Dadc Project

Description

Qty

Rate

Amount

12-8-08 Michelle ~ CI'Z - crmailed Miami-Dade Permit App's to
Jay. Need to go to Miami-Dade next day and find out about the
above info

12-9-08 Jen - CPZ. - Went 10 Miami-Dade Fire Department & got
Appication (“Application for Municipal Permit Application That
Roquire Plans Review From Miami-Dade Pire Rescue And/Or
Dept of Enviromnental Recources Mmnagement”). This needs to be
submitied (o Miami-Dade for Fire Review. Fire Inspector (Ron
Bennet) siated that they are not concernad with the Name. Elite
needs {o suggest to Jeave the name ax originally subwmitted and
change the name later. Need 10 email to Jay (hc noeds this info for
4 meeting in the moming). Michelle emailed Jay of the above.
Need to fax new Appiications in the moming.

12-10-08 Michelle - CPZ - Jen Delivered Application. Michelle
faxed 1o Jay/CPZ

12-15-08 Martha went to CPZ & p'din plans/App. Then met wilen
& handed-off. Jen weat 1o John the qualifiers in Miami snd he
signed the permit application. Then weat to Miami-Dade County &
attempted 0 submit, however, the Process # provided was not in
the system as belonging tv Miami-Dede, they suspect that must be
the City/Miami Gardcns Procest #. They looked up by Job Address,
| however, the only items they located were "Phase T, Running
Track" & & Failed Fire Sprinkler. Advised Jay with CPZ. And he is
chasing. Pending notification from Jay when hc has the correct
information.

s

0.00

65.00

0.00
63.00

0.00

130.00

000

227.50

Payments/Credits

Balance Due

Phone #

Fax#

E-mail

(954) 691-7062

(954} 578-1670

elitecxpeditors@act.com

~Peage-t-




Elite Expeditors, Inc.

Invoice
P.0. Box 450575
Sunrisc, FL 33345 Date Invoice #
12/30/2008 2162
Bill To
P.O. No. Project
Miami-Dade Project
Description Qty Rate Amount
12-16.08 Jen - CPZ - Went to CPZ & pid/u plans/doc’s. Went fo 65.00 195,00
Miami-Dade Connty & submitted the plary under SR1, (Note: itis
a Faster review) Parmit numbers 2008021217 & M2009002267
and paid § wicc.
Fees io be reimbursed to Blite Expeditors, which were laid ovt on 46.00 46.00
chents behalf
12-18-08 Jen - CPZ - 2008021217 & M2009002267) - Review 0.00 0.00
Feiled. Emailed comments to Jay/CPZ. Need to go to Miami-Dade
Counly & p/u for camections (o Teave in & insert corrections there
when ready 177).
19-19-08 Jea - CPZ - 2008021217 & M2009002267) - Went to 6500 130.00
Miami-Dede County, p'd/a plans for corrections. Handed-off to
Martha & she delivered to CPZ. FENDING corrections,
12-22-08 JenMartha - CPZ, - MONDAY - 2008021217 & 65.00 195.00
M2009002267) - Went to Miami-Dade County p'dfn Permit. (PATD
$309.00// cc). Delivered to CPZ.
Feas fo be reimbuwsed to Elite Expeditors, which were Taid ont on 309.00 309.00
clients hehalf
Payments/Credits %0.00
Balance Due $1,232.50
Phone # Fax # E-mail
(954) 691-7062 (954) 578-1670 eliteexpeditors@anl.com

ragw s




4910 SW 72" Avenue Miami, Florida 33155
Phone (305) 667-8975 Fax (305) 662-1002
Website: AQUADYNAMICS.BIZ e-mail: INFO@AQUADYNAMICS.BIZ

Water Park & Family Aquatic Center Design John J. Wanhler, Principal
Resort, Hotel, & Condominium Pool Design Bernard Sauve’, P.E.
Forensics, Evaluations, & Analysis Ofelia Taboada, P.E.

DOH Violations, Variances, Permitting
Custom Residential Design Subject

Proposal for Additional Besian Services #2

(This is a limited services contract.)

March 5, 2009

Chris Zimmerman

CPZ Architects, Inc.
4316 West Broward Blvd
Plantation, Florida 33317

954-792-8525 Office
954-337-0359 Fax

Re: Miami Gardens Community Center Swimming Pool & Spa Add Services
#3 for Change to Add Salt/Chlorine Generators for Pool and Spa

Dear Chris;

The following Add Services Proposal reflects additional work needed to implement the changes in
design drawings for the Natural Structures Water Slide.

Article 1- DESCRIPTION OF ADDITIONAL SERVICES

Aquadynamics will provide additional services necessary as indicated below:

1} Add a Slat/Chlorine Generator to the Pool and Spa Water Chemistry System. The current Water
Chemistry systems for each pool will remain as a back up system that is required by code.

2) Change Equipment Schedule and Layout plan, and provide details as required to implement the
changes to the Pool and Spa Water Chemistry System,

3) Submit all revised plans to the Florida Department of Health inclusive of processing fee payment, and
acquire approved plans from that agency for use in a Building Department Permit submittal and or
Construction.



Design Fee for the above work Items= 3 hours at $ 125/Hr=$ 375.00 (Principal Engineer)

CAD Technician Fee for the above work Items= 8 hours at $ 65/Hr= $520.00
Department of Health Processing Fee for Pool and Spa= $ 200.00
(5) sets of approved DOH Approved Drawings= $ 67.50
RFI Reviews and Responses from this change $ 260.00
Total Additional Fees $1,047.50

Article 2- INITIATION REQUIREMENTS

2.1 Approval of this Add Services Proposal in writing must be received prior to the initiation of any new
work.

2.3 90% Payment for the additional work will become due when we have completed the
plans and issued them for DOH review. The balance of the fee (10%) will become due when
we have obtained the DOH approval.

Article 8- IMPLEMENTATION

ANUCIE O A Ay L L ——

8.1 To signify acceptance of this proposal, please sign and return a copy of this proposal to our office via
fax or email.

Respectfully, Accepted this......ccoevir day of
Aquadynamics Design Group, Inc. e , 2009
By: By:

John 1. Wahler, Principal Chris Zimmerman, CPZ Architects, Inc.

Authorized Agent

5:\Office\PROPOSAL\Add Services Proposals\2009\Miami_Gardens Country Club_Add Services for addition of salt
chlorine generator_Jay Gillespie and Chris Zimmerman CPZ Architects_3-5-09.doc



Chris

To: Aida Curtis
Subject: RE: 0864 MGCC - Additional Services

From: Aida Curtis [mailto:Aida@curtisrogers.com)]
Sent: Tuesday, March 17, 2009 9:56 AM

To: Chris

Subject: RE: 0864 MGCC - Additional Services
Importance: High

Hi Chris — we have looked at the revised plans and in terms of planting the revisions are minimal, however
irrigation is quite substantial as we have to modify all the perimeter of the track which triggers further revisions
and recalculations, and possible rezoning of irrigation areas.

We propose to provide the above services- revisions of planting and irrigation plans, for a lump sum fee of $
2250.00 Please feel free to call me if you have further questions.

If you need a more formal proposal or a breakdown of hours let me know.

Aida M. Curtis, Principal
e CURTIS + ROGERS DESIGN STUNID
4 3250 MARY STREET, SUITE 301

5 COCONUT GROVE, FLORIDA 33133
P 305442 1774 T 306.445 GABR
aida@curtisrogers.com
www.curtisrogers.com

NATURE DOES NOT THRRY, YET £ ERYTHHNG GETS ACCOMPLISHED "

L ¥/ Please consider the environment hefore printing this e-mail.

From: Chris [mai!to:chris@cpzarchitects.com]
Sent: Thursday, March 12, 2009 10:32 AM
To: Brandan DeCaro

Subject: 0864 MGCC - Additional Services

Brandon, here is the additional services proposal, as requested.
Remember the following items are not in it:

I. Track redesign — Landscape & Civil

2. Pool Salt Chliorinator - Aquadynamics

Chris P, Zimmerman, AlA, President
CPZ Architects, Inc.

4316 West Broward Boulevard
Plantation, Florida 33317
Architects, IHC. Tele 954.792.8525, Fax 954.337.0359

1



chris@cpzarchitects.com




CPZ Architect's, Inc. lnvoice

4316 West Broward Boulevard

Plantation, F1. 33317 DATE INVOICE #
10/23/2008 737

BILLTO

Miami Gardens Community Cir
Amn:Antranette Pierre

1515 NW 167th Street

Bidg. $. Suite 260

Miami Gardens, Fl. 33169

PROJECT
0864 Miami Gardens Community Center
ITEM DESCRIPTION Est Amt QTy Prior Amt | Prior % Curr % Total % | AMOUNT
70 Comt A... | Contract Administration - 218.000.00 0.16405 16.41% 16.41%] 35.762.50
Architectural
70 Cont A... | Contract Administration - 18.000.00 0 0.00% 0.00% 0.00
Landscape Architects (Curtis
Rodgers)
70 Cont A... § Contract Administration - 47.475.00 0.27122 27.12% 27.12%| 12.876.00
Structural - (Maurice Gray)
70 Cont A... | Contract Administration - Special 38,500.00 0 0.00% 0.00% 0.00
Inspector (Maurice Gray)
70 Cont A... | Contract Administration - MEP 79,006G.00 0.00633 6.58% 6.58%| 5,200.00
(Harmmond & Associates)
70 Cont A... | Contract Administration - Pool 7.375.00 0.1016% 10.17% 10.17% 750.00
Designer (Aquadynamics)
Total §54,588.50
Payments/Credits £0.00
Balance Due $54.588.50




0864 Miami Gardens Community Center

Architect's, Inc.
AA H26000685

Please see hours spent and breakdown below. If you have any further questions feel free to
contact our offices directly.

Aupas Qb L2 R nvln ]

EMPLOYEE _ mate ToTAL |
CHRIS 153 $150.00 $22,950.00
JAYSON 102.5 $125.00 | $12,812.50
MIKE 10 N/C N/C

GRANDTOTAL|  $35.762.50 |

Respectfully

CPZ Architect, Inc.

Chris P. Zimmerman, AlA
President

CPZ Architect's, Inc.
Architecture & Planning Services
4316 West Broward Boulevard, Plantation. Florida 33317
(954) 792-8525, {954) 337-0359 Fax












CPZ Architect's, Inc.

4316 West Broward Boulevard
Plantation, FL 33317

BILLTO

wiiami Gardens Community Ctr
Attn:Antranette Pierre

1515 NW 167th Street

Bldg. 5, Suite 200

Miami Gardens, Fl. 33169

Invoice
DATE INVOICE #
11/18/2008 748
PROJECT

0864 Miami Gardens Community Center

ITEM DESCRIPTION Est Amt QrTy Prior Amt | Prior % Curr % Totat % | AMOUNT
70 Cont A... | Contract Administration - 218.000.60 0.24806] 35.762.50 16.41% 25.36% 41,76%] 5527625
Architectural
70 Cont A... | Contract Administration - 18,000.00 a 0.00% 0.00% 0.00
Landscane Architects { Curtis
Rodgers)
70 Cont A... | Contract Administration - 47,475.00 0283471 12.876.00 27.12% 1537% 42.49%] 7.296.60
Srructural - (Maurice Gray)
70 Cont A... | Contract Administration - Special 38.500.00 0.16003 16.00% 16.00%| 6.161.00
Inspector (Maurice Grey)
70 Cont A... } Contract Administration - MEP 79.000.00 0.01571 $.200.00 6.58% 7.57% 14.15%] 5.,980.00
(Hammond & Associates)
70 Cont A... | Contract Administration - Pool 7,375.00 i} 750,00 10.17% 0.00% 10.17% 0.00
Designer (Aquadynamics)
70 Cont A... | Contract Administration - Cost 4,225.00
Estimate (CMS)
80 Add S... §City Fees - 10/27/08 150.00
Total $79,128.85
Payments/Credits $0.00

Balance Due

$79,128.83




0864 Miami Gardens Community Center

Architect’s, Inc.
AA ME0DD68S

Please see hours spent and breakdown below. If you have any further questions feel free to
contact our offices directly,

Qctober 16 - November 16 2008 Invoicing
EMPLOYEE BATE JOTAL
DAYA 85 $75.00 $637,50
PAULA 34.25 $100.00 $3,425.00
MARK 54 $100.00 $5,400.00
JAYSON 100.5 $125.00 $12,562.50
JAY 179.75 $135.00 §24,266.25
CHRIS 59 $150.00 $8,850.00
DAVE 1 $135.00 $135.00
MIKE 1345 N/C N/C
GRAND TOTAL $55,276.

Respectfully

CPZ Architect, Inc.

Chris P. Zimmerman, AlA
President

CPZ Architect's, Inc,
Architecture & Planning Services
4316 West Broward Boulevard, Plantation. Fiorida 33317
{954) 792.8525, (954) 337-0359 Fax
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CPZ Architect's, Inc. | nv Oi ce
4316 West Broward Boulevard
Plantation, FL. 33317 DATE INVOICE #
12/16/2008 71
BILL TO
Miami Gardens Community Cir
Atin:Antrancue Pierre
1515 NW 167th Swreet
Miami Gardens, F1 33169
PO#09-00300
PRQJECT
0864 Miami Gardens Com munity Center
ITEM DESCRIPTION Est At QTry Prior Amt | Prior % Curr % Total % | AMOUNT
70 Cont A... | Contract Administration - 218.000.00 0.272051 91.038.75 41.76% 27.21% 68.97%| 5§9.307.50
Architectural
70 Cont A... | Contract Administration - 18,000.00 0.15 15.00% 15.00%] 2.700.00
Landscape Architects (Curtis
Rodgers}
70 Cont A... | Contract Administration - 4747500 0.14039} 20.172.60 42.49% 14.04% 56.53%) 6,664.80
Structural - (Maurice Gray)
70 Cont A... | Contract Administration - Special 38,500.00 0121741 6.161.00 16.00% 13.17% 29.18% | 5.072.00
Inspector (Maurice Gray)
40 Cont A... | Contract Administration - MEP 79,000.00 0.1813] 11.180.00 14.15% 18.13% 32.08%1 14,322.55
(Hammond & Associates)
70 Cont A... | Contract Administration - Pool 7.375.00 0 750.00 10.17% 0.00% 10.17% 0.00
Designer (Aquadynamics)
70 Cont A... | Contract Administration - Cost 4,225.00
Estimating (CMS)
80 Add S... |Prints for Permit resubmittal - 16 64 96.00
pages @ 4 sets
80 Add S... | Prints for Contractor Set - 19 pages 19 28.50
@ 1 set
80 Add S... | Prints for Fire Resubmittai - 4 12 18.00
pages @ 3 sets
80 Add S... | Prints for Finish Review - 11 pages 1 16.50
a1 set
Total $92.450.85
Payments/Credits $0.00

Balance Due

s92.aso,ss‘j




0864 Miami Gardens Community Center

Please see hours spent and breakdown below. If you have any further questions feel free to
contact our offices directly.

T 16 thru Invoicin

EMPLOYEE RATE TQTAL
DAYA 3.5 $75.00 $262.50
PAULA 39.25 $100.00 $3,825.00
MARK 101 $100.00 $10,100.00
JAYSON 80 $125.00 $10,000.00
JAY 160.5 $135.00 $21,667.50
CHRIS 23 $150.00 $3,450.00
DAVE N/A $135.00 $0.00
MIKE 116.5 $75.00 $9,902.50

GRAND TOTAL $59,307.50

Respectfully
CPZ Architect, Inc.

Chris P. Zimmerman, AlA
President

CPZ Architect’s, Inc.
Architecture & Planning Services
4316 West Broward Boulevard, Plantation, Florida 33317
(534) 192-8525, (954) 337-0359 Fax
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CPZ Architect’s, Inc.

-
Invoice
4316 West Broward Boulevard
Plantation, FL 33317 DATE INVOICE #
1/15/2009 804
BILLTO
Miami Gardens Community Ctr
Attn:Antranetie Pierre
1515 NW 167th Street
Miami Gardens. Fl. 33169
PO#(9-00300
PROJECT
0864 Miami Gardens Community Center
ITEM DESCRIPTION Ty Prior Amt | Prior % Curr % Total % | AMOUNT
0 Cont A... | Contract Administration - 0.02655 1150.3456.25 68.97% 2651% 98.47% | 57,787.50
Architectural
70 Cont A... | Contract Administration - 0216671 2.700.00 15.00% 21.67% 36.67%1 3,900.00
Landscape Architects (Curtis
Rodgers) {See attached invoices
-109023,109002)
70 Cont A... | Contract Administration - 6.01664] 26,837.40 56.53% 28.27% $4.79% | 13.418.60
Structural - {Maurice Gray}See
attached invoices #1 & #4)
70 Cont A... | Contract Administration - Special ¢.09906 | 11.233.00 19.18% 12.17% 41.34%% 4,684.00
Inspector (Maurice Gray)(Sce
attached invoices #1 & #4)
90 Cont A... | Contract Administration - MEP 0.0643 1 25.502.35 32.28% 13.05% 45.33%] 10,310.00
{Hammond & Associates K See
antached invoice 205817,205816)
70 Cont A... | Contract Administration - Pool 0.10169 750.00 10.17% 10.17% 20.34% 750.00
Designer {Aquadynamics)See
attached invoice20-7¢73)
70 Cant A... | Contract Administration - Cost 6.175.00
Estimate (CMS) (See attached
invoice 13228)
80 Add S... | Additional Service: Ratvice -Prints 7 10.50

for review 7 sheets 21 set

Total

Page 1

Payments/Credits

Balance Due




CPZ Architect’s, Inc.

Invoice

4316 West Broward Boulevard
Plantation, FL 33317 DATE INVOICE #
/152009 804
BILLTO
Miami Gardens Community Ctr
Atmn:Antranette Pierre
1515 NW 167th Street
Miami Gardens, F1. 33169
PO#09-00300
PROJECT
0864 Miami Gardens Community Center
ITEM DESCRIPTION Est Amt QTY Prior Amt | Prior % Curr % Total % | AMOUNT
80 Add S... {Additional Service: Service - Prints 3 4.50
for coping detail 1 sheet 47 3 sets
Total $97,040.10
Payments/Credits $0.00
Balance Due $97.040.10

Page 2




0864 Miami Gardens Community Center

Architect’s, Inc.
AA ¥26000685

Wmmmsﬂiﬁw
EMPLOYEE RATE IQTAL
PAULA 48.5 $100.00 $4,850.00
MARK 150.75 $100.00 $15,075.00
TUAN 17.5 $100.00 $1,750.00
JAYSON 87 $125.00 $10,875.00
JAY 162.5 $135.00 $21,937.50
CHRIS 22 $150.00 53,300.00
MIKE 115 N/C 50.00
GRAND TOTAL $57,787.50

Please see hours spent and breakdown below. 1f you have any further questions feel free 10
contact our offices directly.

Respectfully
CPZ Architect, Inc.

Chris P. Zimmerman, AlA
President

CPZ Architect’s, Inc.
Architecture & Planning Services
4116 West Broward Boulevard, Plantation, Florida 33317
(954) 792-85235, (954) 337-0359 Fax
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